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ESTIMATE RUN 07/15/2009

ESTIMATE SUMMARY 08:09:07

CONTID: C17252         ESTIMATE NO: 0002 PROG 2005

PCN: 17252-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88:FEDERAL TO SANTA FE PERCENT TIME:

PROJECT NO: ES6088A-026                   

SH88:FEDERAL TO SANTA FE

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/29/2009 DATE TIME STARTED 05/18/2009

1707 COLE BOULEVARD SUITE 100 DATE LET 04/02/2009 DATE WORK BEGAN 05/18/2009

 DATE AWARDED 04/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 561,738.19 PARTICIPATING $ $ 302,349.35

AWARD PROJECT AMT: 407,407.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,277.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

60.39%

222,515.42

302,349.35

302,349.35

297,072.17

$

$

$

$

339,222.77

0.00

339,222.77

0.00

339,222.77

-6,111.11

0.00

333,111.66

0.00

AMOUNT DUE 333,111.66 297,072.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 297,072.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0



CONTID: C17252         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 173.000 59.000

SY  77.500 1,162.50

15.00000 136.500 2,047.50

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 305.000 199.000

LF  0.000 0.00

5.00000 199.000 995.00

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 120.000 0.000

SY  120.000 2,160.00

18.00000 120.000 2,160.00

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 26,559.000 0.000

SY  23,769.800 22,581.31

0.95000 23,769.800 22,581.31

202-00240  
 

0025 REMOVAL OF GROUND SIGN 10.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00831  
 

0035 CLEAN VALVE BOX 17.000 0.000

EACH 15.000 750.00

50.00000 15.000 750.00

202-04005  
 

0040 POTHOLING 20.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 30.000 0.000

HOUR 21.250 2,550.00

120.00000 21.250 2,550.00

203-01622  
 

0050 *SILT FENCE 200.000 0.000

LF  0.000 0.00

0.90000 0.000 0.00

208-00020  
 

0055 *GRAVEL BAG 30.000 30.000

LF  0.000 0.00

5.00000 30.000 150.00

208-00034  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 5.000 500.00

100.00000 5.000 500.00

208-00045  
 

0065 *STORM DRAIN INLET PROTECTION 40.000 40.000

EACH 0.000 0.00

85.00000 40.000 3,400.00

208-00050  
 

0070 *STORM DRAIN INLET PROTECTION (TYPE 1) 240.000 240.000

LF  0.000 0.00

5.00000 240.000 1,200.00

208-00051  
 

0075 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 1,500.00

1,500.00000 1.000 1,500.00

208-00100  
 

0080 *EROSION CONTROL SUPERVISOR 45.000 0.000

HOUR 6.000 780.00

130.00000 6.000 780.00

208-00205  
 

0085 *REPAIR CURB 20.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

210-00440  
 

0090 ADJUST MANHOLE 18.000 0.000

EACH 8.000 4,080.00

510.00000 8.000 4,080.00

210-04010  
 

0095 ADJUST VALVE BOX 33.000 0.000

EACH 20.000 4,100.00

205.00000 20.000 4,100.00

210-04050  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 21.250 2,125.00

100.00000 21.250 2,125.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,065.000 0.000

TON 2,817.110 149,306.83

53.00000 2,817.110 149,306.83

403-34871  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 1,327.000 0.000

GAL 1,197.500 2,095.63

1.75000 1,197.500 2,095.63

411-10255  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 120.000 0.000

SY  120.000 4,320.00

36.00000 120.000 4,320.00

412-00605  
 

0120 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 116.000 0.000

SY  116.000 1,368.80

11.80000 116.000 1,368.80

420-00510  
 

0125 *CONCRETE SIDEWALK (6 INCH) 50.000 32.500

SY  8.400 268.80

32.00000 40.900 1,308.80

608-00006  
 

0130 *CONCRETE CURB RAMP 123.000 26.500

SY  43.360 2,818.40

65.00000 69.860 4,540.90

608-00010  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-B) 398.000 199.000

LF  199.000 2,786.00

14.00000 398.000 5,572.00

609-21020  
 

0140 *SIGNAL HEAD BACKPLATES 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-10160  
 

0141 SIGNAL HEAD BACKPLATES 12 X 5 BACKING PLATES 2.000 0.000

EACH 2.000 670.00

335.00000 2.000 670.00

614-10160  
 

0145 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

614-70337  
 

0147 TRAFFIC SIGNAL FACE (12-12-12) BLACK POLY TRAFFIC 
SIGNAL HEAD TO MATCH EXISTING.

1.000 0.000

EACH 1.000 1,075.00

1,075.00000 1.000 1,075.00

614-70336  
 

0150 *LOOP DETECTOR WIRE 708.000 0.000

LF  650.000 1,267.50

1.95000 650.000 1,267.50

614-72875  
 

0155 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

1,140.00000 0.000 0.00

625-00000  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MOBILIZATION 1.000 0.202

L S 0.605 27,182.51

44,929.77000 0.807 36,258.32

626-00000  
 

0165 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.750 1,162.50

1,550.00000 1.000 1,550.00

626-01000  
 

0170 *EPOXY PAVEMENT MARKING 50.500 0.000

GAL 50.500 4,292.50

85.00000 50.500 4,292.50

627-00005  
 

0175 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 144.000 0.000

GAL 42.000 1,470.00

35.00000 42.000 1,470.00

627-00012  
 

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,417.000 0.000

SF  859.600 6,876.80

8.00000 859.600 6,876.80

627-01001  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,600.000 0.000

SF  1,914.000 9,570.00

5.00000 1,914.000 9,570.00

627-30332  
 

0190 *FLAGGING 800.000 24.500

HOUR 338.500 5,754.50

17.00000 363.000 6,171.00

630-00000  
 

0195 *UNIFORMED TRAFFIC CONTROL 200.000 12.000

HOUR 14.000 840.00

60.00000 26.000 1,560.00

630-00003  
 

0200 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.900 900.00

1,000.00000 0.900 900.00

630-00004  
 

0205 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 6.000 300.00

50.00000 6.000 300.00

630-00007  
 

0210 *TRAFFIC CONTROL MANAGEMENT 30.000 6.000

DAY 21.000 10,395.00

495.00000 27.000 13,365.00

630-00012  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80335  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.000

EACH 2.400 60.00

25.00000 5.400 135.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 9.500

EACH 18.400 460.00

25.00000 27.900 697.50

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 4.500

EACH 3.600 90.00

25.00000 8.100 202.50

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 80.000

SF  64.000 768.00

12.00000 144.000 1,728.00

630-80344  
 

0237 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 99.000 49.500

SF  39.600 1,100.09

27.78000 89.100 2,475.20

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 800.00

1,000.00000 1.800 1,800.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.500

EACH 1.300 390.00

300.00000 1.800 540.00

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 200.000 15.000

EACH 12.000 300.00

25.00000 27.000 675.00

630-80360  
 

0255 *TRAFFIC CONE 500.000 40.000

EACH 198.500 1,191.00

6.00000 238.500 1,431.00

630-80380  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

630-85040  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A ASPHALT PAVEMENT INCENTIVE 7,500.000 0.000

F A 5,486.810 5,486.81

1.00000 5,486.810 5,486.81

700-70012  
 

0280 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 1,821.370 1,821.37

1.00000 1,821.370 1,821.37

700-70016  
 

0285 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0290 F/A ASPHALT CEMENT COST ADJUSTMENT 46,500.000 0.000

F A 12,872.500 12,872.50

1.00000 12,872.500 12,872.50

700-70019  
 

0295 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0300 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0305 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0310 F/A INTERIM SURFACE REPAIR 3,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0315 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 17252-BID    ESTIMATE RUN 07/15/2009

PROJECT: ES6088A-026                   ESTIMATE NO: 0002 08:09:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $302,349.35 332,622.77CURRENT AMT 555,138.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,400.00000 1.000 6,400.00

620-00012  
 

0330 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

620-00020  
 

CAT 0400 $0.00 6,600.00CURRENT AMT 6,600.00 $$

PROJECT TOTAL 302,349.35 $ 339,222.77CURRENT AMT 561,738.19 $$


